



SAGAMORE RECONSTRUCTION

MILESTONE CONTRACTORS, L.P.
CONSTRUCTION NEWSLETTER #21
December 8th, 2017



PROGRESS TO DATE

We have finished the majority of the work on the southbound lanes. We now have both Northbound and Southbound traffic back on the correct sides of the road. There are still a few concrete items that we will try and complete before Christmas.



Working on the delicate operation to stand the decorative light poles

UPCOMING WORK

In our last few days here we will try and get a few more gaps in the curb line filled and get things buttoned up for snow season. This will probably be the final newsletter for the season. We will start the newsletters up again as we approach workable weather again in the spring.

SAFETY REMINDER

Thanks for everyone in their help getting all of the driveway approached finished. Please help us by being alert as you travel through the project. Our work areas are often small as we now have traffic on both sides of the road.



Pouring concrete center curb

UPCOMING CLOSURES & DELAYS

Before we stop for the year, we will open Sagamore to 2 Lanes Northbound and Southbound for the winter.