Milestone

New Schedule Phase Dates Approx.	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18
Phase 1			Phase 1																					
Phase 2 East Kossuth									Phase 2 Kossuth East of Sagamore															
Phase 3			Phase 3 NB Sagamore Storm Pipe																					
Phase 5			Phase 5 NB Sagamore																					
Phase 6								Phase 6 SB Sagamore																
Sagamore and South St. Intersection								Sag & S																
Phase 7															Phase 7									
Phase 4 South St Closure																Phase 4 South St								