



# SAGAMORE RECONSTRUCTION

MILESTONE CONTRACTORS, L.P.  
CONSTRUCTION NEWSLETTER #27  
June 4, 2018



## PROGRESS TO DATE

We have started paving on the east side of South Street and it has been going very well. We ran into a conflict on the West side of South Street with Vectren's gas main and Miller Pipeline is working on relocating to allow for us to continue work. We do not have a solid completion date as of right now because Miller Pipeline doesn't have a set date of completion. We are working to have the East bound lanes of South Street open by the first of July and should have access open to the Aviators and Cozy Tavern from those East bound lanes. We will push to have the West bound lanes open as soon as possible after Miller Pipeline completes their relocation.



**Asphalt being dumped into our shuttle buggy which loads the paver with asphalt**



**One of our paving crews laying down the layer of asphalt that allows the road to drain. This layer is known as open grades.**

## UPCOMING WORK

We will be starting on approaches on the East side of Sagamore the week of June 4 along with slipping curb. We will continue paving after the curb has been slipped. Sidewalk will continue to be poured.

## SAFETY REMINDER

Please stay patient with the street and lane closures as they help keep our crews safe and allow them to perform the work that needs to be done. We hope to keep the ball rolling and finish this project on time.



**Work area on South St.**